


• Site Work:
• Continue to lower ground water behind buildings 23 and 25 to continue 

installing underground water line
• Storm water line is installed in courtyard

• Building 23W:
• Continued installing metal stud framing
• Continued overhead electrical rough-in
• Continued putting up sheet rock in building 23
• Finished installing hollow metal door and window frames

• Building 25W:
• Completed installing metal framing around exterior walls and above CMU at 

women’s gang restroom
• Continued installing mechanical and electrical overhead rough-in
• Completed framing East and South exterior walls
• Installed exterior wall sheathing
• Poured back slab for northwest area for mechanical room and miscellaneous 

areas 
• Building infill connecting 23W & 25W

• Completed framing
• Day Center Demolition:

• Nearly completed interior demolition of West half of Day Center



• Site Work:
• Continuing to keep the water table low during 

utility installation
• Continuing utility installation
• Installing sanitary sewer line in courtyard

• Building:
• Exterior panel and roof repairs will begin
• Exterior framing & hat channel
• Mechanical and electrical rough in 23W and 

25W
• Spray foam insulation to begin



• Work Hours: 6AM – 4:30 PM
• SRM daily operations have moved 

to 19 and 21 W Las Vegas to allow 
for the demolition and remodel of 
the shelter

• Site access is limited 
throughout:
• A construction fence has 

been placed up in the 
courtyard to safely isolate 
construction activities

• Nunn Construction has hired four 
members of the SRM program!!! 
The three newest hires are 
members of a security team that 
will help keep the project site 
secure throughout the remaining 
duration 

Construction Site Overview



• Gen Contractor: Nunn Construction

• Dewatering: Rain for Rent
• Utilities: A&R, CSU
• Dirt work: Lambert & Sons
• Plumbing: Olson Plumbing
• Electrical: Greiner Electric
• Mechanical: Colorado Sheet Metal
• Metal Framing: Tri City Drywall
• Concrete:           Peak Concrete
• Drilling: Ludwig Drilling
• Surveyor: Polaris





Installed 
exterior 

sheathing on 
building 23 

and 25 



Fluid applied vapor 
barrier applied to 

existing stucco 
building 25



Offices and staff 
restrooms 
framed out 



Laundry room 
framing  


